
Office of the Purchasing Agent
Collin County Administration Building

Contract Change Order Three (3) 2300 Bloomdale Rd, Ste 3160

McKinney, TX 75071
972-548-4165 

Vendor: GT Construction Inc. Contract Construction, Interior and Exterior Alterations, 900 E. Park
5407 Quail Creek Dr. Contract No. 2014-110
McKinney, TX  75070

Effective Date 30-Jul-14

Awarded by Court Order No.: 2014-054-01-27
Change Order Court Order No. 1: FYI

FYI
Change Order Court Order No. 3: FYI

                                         YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO #7 $39,679.00

The original (contract sum) was. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Net change to Amendment(s) (show $ plus, minus or unchanged) ($23,242.00)

$39,679.00
TOTAL AMENDMENT TO DATE $16,437.00

The new (contract sum) including this Amendment will be . . . . . . . . . . . . . . . . . . 

Except as provided herein, all terms and conditions of the contract remain in full force and effect
and may only be modified in writing signed by both parties.

ACCEPTED BY:
ACCEPTED AND AUTHORIZED BY

GT Construction Inc. AUTHORITY OF COLLIN COUNTY
COMMISSIONERS’ COURT

(Print Name)
5407 Quail Creek Dr. Collin County Administration Building
McKinney, TX  75070 2300 Bloomdale Rd, Ste 3160

McKinney, Texas  75071

SIGNATURE
TITLE:
DATE: Purchasing Agent

DATE: 

Change Order Court Order No. 2:

516,710.00$                      

533,147.00$                      

Michalyn Rains, CPPO, CPPB

CURRENT Amendment No. 3

Architect Reinstatement of brick flashing alternate and addition of rust 
inhibitor for the brick lintels. These items are reinstated and added due to the 
water test performed on the vapor barrier. Work associated with the vapor 
barrier will be repaired by the contractor at their expense. Work on the brick 
and lintel is in response to a situation that the Architect noticed during the 
test. In addition the Architect has reviewed the record and believes that we 
should add nine (9) days in addition to the sixteen (16) days already added to 
the schedule for the glazing change. The contract time will be increased by 
sixty-five (65) days.


